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Abstract 

A Web-based survey of 106 large New Zealand 
organisations was undertaken to gain an understanding 
of their IS development practices. The survey focussed on 
the contribution of standard methods and user 
participation to IS development. Among the findings were 
that 91% of the respondents used a standard method in 
the development process in at least some projects 
undertaken in the last three years. All organisations 
reported using some level of user participation. The 
majority of organisations agreed that organisational 
issues had been more important than technical issues in 
determining the outcome of the IS development in these 
projects. 
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1. INTRODUCTION 
Information systems (IS) development is a central area of 
interest in the IS field, and has been the subject of 
academic research for many decades. Despite the 
attention given to investigating IS development practices 
and processes, IS projects continue to fail (Beynon-
Davies, 1995; Ewusi-Mensah, 1997; Neumann, 1997). In 
New Zealand, there have been a number of high profile IS 
failures, including the multi-million dollar abandonment 
of major projects in the government and health sectors. 
The negative impacts of such failures include not only the 
financial cost but the creation of a risk-averse attitude in 
managers and the alienation of users with regard to future 
IS initiatives. 

IS development projects may fail for many reasons (Oz 
and Sosik, 2000). More often than not, project failure 
appears to be due to organisational issues rather than 
technical problems. These include poor project 
management, ineffective communication, inadequate 
financial and human resources, lack of top management 
support, and the failure of users to accept the developed 
system.  To address these issues, experts have advocated 

the adoption of practices such as using standard 
development methods and encouraging the participation 
of systems users in the development process to improve 
the likelihood of a satisfactory development outcome. 
Such practices have been shown to be important because 
they impact on how the development process unfolds, 
what costs and resources are required, on how 
stakeholders in the process interact, and on the final form 
of the system. 

Many IS researchers see the widespread adoption of 
rigorous and formal methods of development as a way of 
increasing control over development success (Fitzgerald, 
1996). Despite this, empirical studies have found that 
many developers still do not use a systematic method of 
IS development (Fitzgerald, 1998; Rahim et al., 1998). 
Even when standard methods are used, researchers have 
found that their use in practice differs substantially from 
the prescribed approach (Fitzgerald, 1997; Wynekoop and 
Russo, 1995).  

The findings of empirical research on user participation in 
IS development are inconclusive and contradictory. User 
participation in the process sometimes delivers positive 
benefits, but not always (Gallivan and Keil, 2003; Kirsch 
and Beath, 1996; McKeen and Guimaraes, 1997). 
Furthermore, proponents of user participation in IS 
development often fail to specify the nature and extent of 
user participation, or at what point in the development 
process it occurs. Even when detailed prescriptions for 
user participation are provided, there is minimal empirical 
evidence as to their efficacy.  

Little is known about the role of standard methods and 
user participation in IS development within New Zealand 
organisations. Given their age and restricted nature, prior 
surveys of New Zealand organisations reveal only limited 
information (Groves et al., 1999; Urban and Whiddett, 
1996). The main focus of this study was to provide a 
comprehensive and up-to-date assessment of IS 
development practice in New Zealand organisations.  
More specific objectives included establishing the nature 
and extent of both standard method use and user 
participation in practice, and their perceived contribution 
to the outcome of the IS development process. 



2. RESEARCH METHOD 
A survey was used to collect data on IS development 
practice in New Zealand organisations, including the use 
of standard methods of development and the participation 
of users in the development process. While 
acknowledging the limitations of data collected with this 
approach, we argue that a survey allowed us to collect 
descriptive data from a large number of organisations (cf. 
Fitzgerald, 1998; Kiely and Fitzgerald, 2002). This is 
consistent with our objective of obtaining a current 
assessment of IS development practice in New Zealand. 
The survey forms the preliminary stage of a larger project 
involving in-depth case study research. The population of 
interest was public and private sector organisations large 
enough to require IS beyond standard desktop 
applications. In order to ensure currency of the results and 
more accurate recall by survey respondents, the focus was 
on projects undertaken and completed in the three 
calendar years prior to the survey implementation. 

A questionnaire instrument was developed based on an 
extensive literature review (e.g. Aladwani, 2002; Barki et 
al., 1993; Cavaye, 1995; Fitzgerald, 1998; Jiang and 
Klein, 1999; Yetton et al., 2000; space constraints do not 
permit a discussion of the antecedents of the 
questionnaire items). The questionnaire comprised thirty-
two questions and was divided into four sections. Section 
A dealt in general terms with the number and nature of IS 
development projects undertaken within the organisation 
over the selected time frame. Respondents were asked to 
rate the relative importance of a number of factors that 
might be influential in facilitating IS development. 
Section B solicited more detailed information about the 
use of standard methods in IS development within the 
organisation. Section C dealt with the participation of 
users within IS development in a similar manner. Section 
D covered background demographic information about 
the organisation and the respondent. Key terms were 
defined for the survey respondents. These are shown in 
Table 1. 

Web-based survey delivery was chosen for this study 
because of its benefits and because it was believed to be 
the most appropriate medium to reach the target 
population. Web-based surveys tend to have a 
comparatively low cost of implementation, and their 
response times tend to be shorter. Data from responses 
can be entered directly into a database for subsequent 
analysis. In constructing the questionnaire and designing 
its implementation, Dillman’s principles for conducting 
Web-based surveys were followed (Dillman, 2000). 

It was decided to focus on relatively large organisations 
that were likely to maintain a dedicated IS management 
function or likely to engage in IS development of the 
scale envisaged by this research. International studies of 
IS development practice have tended to focus on large 
sized enterprises (e.g. Barry and Lang, 2001; Rahim et al., 
1998). Large organisations are more likely to have an 
inherent need for systematisation and computerised 
integration of business functions, and to utilise up-to-date 
software innovations and development practices 
(Fitzgerald, 1998; Wastell and Sewards, 1995). The 
limited evidence from New Zealand suggests that 

structured IS development is predominantly found in 
organisations with more than 500 employees (Urban and 
Whiddett, 1996), and that organisations with relatively 
large software development teams tend to have more 
defined IS development processes (Groves et al., 1999). 

Information 
system (IS) 

A computerised system that is 
used to satisfy the information 
needs of an organisation. This 
excludes standard desktop 
applications. 

IS project  A project in which your New 
Zealand organisation has 
developed or otherwise 
acquired an IS for its own use.  

IS 
development 

Either the traditional process of 
IS development (e.g. 
requirements determination, 
system design, building, and 
implementation), or the 
selection, possible 
customisation and 
implementation of packaged 
software. 

Standard 
method of IS 
development  

A formal or documented 
approach for directing or 
guiding the IS development 
process. A standard method 
may be commercially or 
publicly available, or 
documented within your 
organisation. 

User An employee of your 
organisation who interacts with 
the IS on a day-to-day basis. 

Table 1: Definitions of terms used in the survey 

 A composite list of organisations with 200 or more 
employees was constructed from organisations listed in 
either the New Zealand Business Who’s Who online (NZ 
Financial Press Ltd), the New Zealand Management’s 
Top 200 New Zealand companies for 2003 (NZ 
Management, 2003) or the MIS Magazine Top 100 
organisations (MIS Magazine, 2003). Each organisation 
was classified by business sector and by organisational 
size to ensure that the frame population for the survey 
was representative of the New Zealand population of 629 
organisations. By surveying the entire frame population, 
73% of this target population was involved in the survey, 
thereby reducing coverage error and making it easier to 
draw valid inferences from the survey population.  

A pilot study involving twenty organisations, from a 
range of business categories and organisational sizes, was 
conducted during March 2004. As a consequence of this 
study, some minor changes to wording within the 
questionnaire were performed. The main survey was 
undertaken during April and May 2004. Altogether, the 



survey population consisted of 461 New Zealand 
organisations with 200 or more full-time equivalent 
employees. An email soliciting participation in the survey 
was sent to the senior IS manager in each organisation. A 
total of 113 responses were received, for a response rate 
of 24%. Seven responses were unusable, leaving 106 
usable responses that formed the basis of subsequent data 
analysis. Table 2 provides background information on the 
respondents’ organisations.  

Business category 
(n=106) 

  Number of employees 
(FTEs) (n=106) 

Communications & 
Media 
Construction & 
Engineering 
Education, Health & 
Community Services 
Electricity, Gas & 
Water Utilities 
Finance, Insurance & 
Banking 
Government & Local 
Government 
IT, Business, Legal & 
Property Services 
Manufacturing & 
Processing 
Primary Industries 
Tourism, 
Accommodation & 
Food Services 
Transportation, 
Logistics & Storage 
Wholesale & Retail 
Trade 

 
2% 

 
8% 

 
16% 

 
3% 

 
8% 

 
12% 

 
8% 

 
24% 

1% 
 
 

3% 
 

6% 
 

11% 

 200 to 499 
500 to 999 
1000 to 1999 
2000 or more 
 

43% 
25% 
13% 
19% 

 Size of IS function 
(FTEs) (n=106) 

 Fewer than 4 
4 to 9 
10 to 19 
20 to 49 
50 to 99 
100 or more 

23% 
30% 

9% 
13% 
16% 
10% 

Table 2: Background information on the respondent 
organisations 

The distribution of respondent organisations by business 
category and by organisational size compared favourably 
with the overall target population. The size of the IS 
function tended to follow the size of the organisation. The 
majority of the IS functions with fewer than 10 FTEs 
were located in the 200 to 499 FTEs-sized organisations. 
Conversely, the largest IS functions were most commonly 
found in the organisations with 2000 or more FTEs. In the 
majority of organisations (78%), the IS function was 
mainly located in one central unit. The IS function was 
distributed across various organisational units in 12% of 
organisations and mainly outsourced in 8% of 
organisations. 

3. RESULTS 

3.1 Systems development practice 
Over half of the survey respondents (58%) said that their 
organisation had a formal or commonly agreed 
understanding of successful IS development. Analysis of 
the descriptive definitions of successful IS development 
provided by respondents revealed that the three most 
common elements in definitions were meeting specified 
project objectives or requirements, delivery within 

budget, and delivery on time. These traditional measures 
of success were often associated in individual definitions. 
By comparison, delivery of business benefits, a more 
strategic measure of success, and user satisfaction were 
less frequently represented in the definitions provided by 
respondents. 

The number of IS projects reported by the 106 responding 
organisations over the three-year time frame ranged from 
0 to 230, with an average of 21 projects per organisation. 
Some 59% of organisations undertook between 1 and 10 
projects, while 33% of organisations undertook between 
11 and 100 projects. Four percent of organisations 
undertook more than 100 projects, and only 5% did not 
undertake any projects. Seventy-two percent of the 
projects reported cost NZ$100,000 or less, with another 
23% costing between NZ$100,001 and NZ$1 million. The 
5% of projects costing over NZ$1 million were 
undertaken by 41% of the organisations, suggesting that 
these most expensive IS are not the exclusive preserve of 
the largest organisations. 

Table 3 shows the proportion of projects that correspond 
to specific types of IS development or acquisition. Half of 
the projects were systems specifically developed for the 
organisation (bespoke development). The majority of 
these were developed in-house. The remaining projects 
involved the purchase of packaged software or 
applications, of which 62% were customised for or by the 
organisation. One quarter of all projects were outsourced 
to another organisation for customisation or development. 

Type of development % 
projects 

(n=2218) 
Purchase of packaged software or 
application with little or no 
customisation 
In-house customisation of packaged 
software or application 
Outsourced customisation of 
packaged software or application 
In-house development of information 
system 
Outsourced development of 
information system 
Data missing or unknown 

 
 

16% 
 

12% 
 

14% 
 

39% 
 

11% 
8% 

Table 3: Characterisation of projects by type of IS 
development 

Respondents were asked to indicate how important 12 
factors drawn from the literature were in facilitating IS 
development in their organisations’ projects in the last 
three years on a 5-point scale from 1=Not important to 
5=Very important. Figure 1 shows the relative importance 
of the 12 factors, ranked by their arithmetic mean. Ten of 
these factors were ranked very highly in terms of their 
importance in facilitating development, showing a high 
degree of consistency with the literature. The highest 
ranked factor was adequate resources or time, and the 
lowest was use of external consultants. Of interest is the 



high level of importance placed on factors related to 
users, including user buy-in, effective communication 
with users, user requirements and management of changes 
affecting users. By contrast, the use of a standard method 
was ranked relatively lower in importance, partly 
reflecting that not all respondents used a standard method 
in their projects.  

All respondents were asked to identify any likely changes 
in IS development in their organisations in the next three 
years. Of the 63 respondents who provided comments, 
21% indicated that no change was expected. Other 
respondents indicated likely changes to the amount of IS 
development and acquisition. For example, 11% 
anticipated more development in the next three years, 
often because of the need to replace or integrate legacy 
systems or to migrate to new architectures. Respondents 
also commented on likely changes to the mix of in-house 
development, outsourced development and acquisition of 
packaged solutions. For example, 13% envisaged an 
increase in outsourced development. Another common 
anticipated change mentioned by respondents was an 
increasing requirement for IS development to meet 
business needs or benefits. This was referred to in terms 
such as development being “driven for business benefit”, 
“focus[ed] on business outcomes”, “better align[ed] with 
real business needs”, and “more strategically aligned”. As 
one respondent summarised, this reflected a “stronger 
focus on business processes driving the development of 
systems, rather than the other way around”. 

3.2 Standard method use 
A standard method of IS development was used for more 
or less all of the development process in 71% of the 
projects reported in this study. A further 12% of projects 
used a standard method for only part of the development 
process. A standard method was not used in at least 9% of 
the projects (8% of the data was missing or unknown). 
The most common reasons given for not using a standard 
method in a particular project included an informal or ad 
hoc development approach within the organisation, 
projects where control was external to the IS department 
(development was the responsibility of either an external 
party or the users of the system being developed), and the 
small or non-critical nature of the project. Of the 100 
organisations that undertook projects in the three-year 
timeframe of the study, 91 (91%) reported using a 
standard method in at least part of the development 
process in at least some of their development projects. Of 
these, 68 organisations reported always using a standard 
method. 

Respondents who had used a standard method in their 
organisations’ development projects were asked to 
stipulate the most common reason for selecting the 
standard method(s) used. The two reasons most often 
reported were institutional, namely organisational policy 
(26% of 80 respondents) and historical practice in the 
organisation (18%). Other significantly occurring reasons 
for selecting a standard method included its fit with the 
characteristics of the project, developers’ familiarity with 
the method, and ease of use of the method. Of the 80 
respondents who indicated the most common origin of the 
standard method(s) used in their projects, 73% used a 

method developed in-house. The majority of these (60%) 
were based on a commercial or published method. 
Overall, 60% of the 80 respondents used a commercial or 
published method in some form. 

Respondents were asked about the level of detail provided 
by the standard methods they used. Just over half of 80 
responses to this question (57%) indicated that the 
standard methods they used provided detailed 
specifications for IS development. A significant 
proportion of the methods reported (35%) provided only 
broad guidelines for development. Respondents were also 
asked to what extent standard methods were used as 
specified, or were adapted or used in part. Three-quarters 
of the 72 respondents to this question indicated that 
standard methods were often or always used as specified. 
However, 60% also indicated that standard methods were 
often or always adapted or used in part. This presumably 
reflects the partial use of a standard method as specified 
in some projects by some organisations. One respondent 
provided an illustration of why a standard method might 
not be used as specified. They commented that sometimes 
the standard method was “used more at the beginning, 
and then as we got closer to the deadline we tended to do 
things quicker and less rigidly”. 

Respondents who had used a standard method in their 
organisations’ development projects were asked to 
indicate their agreement with various positive and 
negative statements about the use of standard methods in 
the projects undertaken over the three-year period 
examined in the survey. Each statement was rated on a 5-
point Likert-type scale comprising “Strongly disagree” 
(1), “Disagree” (2), “Neutral” (3), “Agree” (4) and 
“Strongly agree” (5). Figure 2 shows the relative 
importance of 12 positive statements drawn from the 
literature. All of the mean ratings are above the neutral 
value of 3, implying that these respondents (who had used 
a standard method to at least some extent) tended to agree 
with all of the positive statements about the use of 
standard methods and that they perceived the use of 
standard methods to be beneficial in their IS development 
projects. 

Three of the top six statements reflect the role of standard 
methods in facilitating successful development outcomes 
in the projects reported on in this survey, including 
meeting user requirements and delivering a high quality 
system. This suggests that organisations that use standard 
methods are confident of their benefit in IS development. 
The respondents also agreed that use of a standard method 
assisted in requirements definition, project control and 
communication between developers and users.  Overall, 
respondents were less convinced that using a standard 
method increased project team productivity or allowed 
movement of developers between projects. 

Figure 3 shows the relative importance of eight negative 
statements about standard method use drawn from the 
literature. All of the mean ratings are below the neutral 
value of 3, implying that respondents tended to disagree 
with all of these negative statements. This is consistent 
with the overall beneficial perception of the use of 
standard methods identified above. What these results 
suggest is that, although these published limitations may 
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Effective developer-user communication (μ=4.36,n=100)

User commitment or buy-in (μ=4.40,n=101)

Adequate resources or t ime (μ=4.55,n=101)

% organisations

High importance (4&5)
(3)
Little/no importance (1&2)

 
Figure 1: Relative importance of factors facilitating IS development 
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Ensured system met requirements (μ=4.08,n=79)

% organisations

Agree

Neutral

Disagree

 
Figure 2: Agreement with positive statements on standard method use 

 

occur on a case by case basis, they are not of sufficient 
magnitude to adversely influence the respondents’ overall 
perceptions of standard method use. Respondents 
disagreed most with the statements that suggested 
standard methods constrained effective user participation 
and inhibited developers from using their knowledge or 
experience. Respondents were more evenly distributed in 
their views on the extent to which the standard methods 
they used covered the entire development process. 

All respondents to the survey were asked to comment on 
proposed changes to standard method use in their 
organisations. Of the 67 responses to this question, 30% 

indicated that there would be little or no change to current 
practice in this area. Sixty-nine percent indicated that 
standard method use would increase in some way in their 
organisations over the next three years. This included the 
expected introduction of standard method use in 
organisations (13%), more frequent use of standard 
methods (15%), use of a greater variety of types of 
standard methods (possibly depending on the nature or 
size of the project) (9%), the continuous improvement or 
refinement of existing standard methods (18%), and more 
formalised use of standard methods (sometimes explicitly 
in order to increase control of aspects of projects) (15%). 
The comments of two respondents highlighted the 



potential influence of different development environments 
on standard method use. One respondent noted that the 
use of a standard method was “embedded in the culture” 
of the organisation. The other respondent noted that 
because “we typically outsource development, [we] 
would always look for a structured methodology.” 

3.3 User participation 
Users participated in at least part of the IS development 
process in the majority of the projects (89%) undertaken 
in the three-year timeframe of the study. Only 8% of 
projects had no user participation. The most common 
reason given for no user participation was that the project 
was perceived to be of little or no relevance to users, 
usually because of its technical or infrastructural nature. 
All organisations had some level of user participation in 
at least some of their projects, with 76% always having 
users participate in the development process. 

Respondents were asked to stipulate the most common 
reason for user participation in their organisations’ 
development projects. The reason most often reported 
was fit with the characteristics of the project (27% of 101 
responses). Other important reasons included being a 
requirement of the standard method of development used 
(19%), historical practice within the organisation (19%) 
or organisational policy (12%), and the influence of users 
(18%). In most organisations (92%), user participation in 
IS development was typically through user 
representatives. In only 6% of organisations did all users 
typically participate in the projects undertaken. 

Respondents were asked to indicate how frequently 
various forms of user participation occurred. The 
distribution of responses for this question is presented in 
Figure 4. User participation and levels of responsibility 
were higher where users were part of the development 
team or they had full responsibility for development. 

Seventy-seven percent of the organisations informally 
consulted users during the development process on a 
regular basis (often or always). Between 60%-70% of the 
organisations regularly involved users in a formal 
capacity or gave them sign-off responsibility at various 
stages in development. Users were regularly part of the 
development team in 40% of the organisations and users 
regularly had full responsibility for development in 11% 
of the organisations. 

Users most often participated in requirements 
determination, testing, training, or evaluation, with 
between 80% and 90% of organisations regularly (often 
or always) involving users in each of these phases. This is 
consistent with reported practice where, apart from the 
elicitation of requirements, users tend to be involved in 
the latter stages of IS development. Just over half of the 
organisations regularly involved users in planning (57%) 
and design (54%). Even fewer organisations (40%) 
regularly involved users in the installation of IS. As might 
be expected, only 8% of organisations regularly involved 
users in the programming for projects. 

Respondents were asked to indicate their agreement with 
various positive and negative statements about user 
participation in the projects undertaken in their 
organisations over the three-year period examined in the 
survey. Each statement was rated on a 5-point Likert-type 
scale comprising “Strongly disagree” (1), “Disagree” (2), 
“Neutral” (3), “Agree” (4) and “Strongly agree” (5). 

Figure 5 shows the relative importance of 12 positive 
statements drawn from the literature. All of the mean 
ratings are above the neutral value of 3, implying that 
respondents tended to agree with all of the positive 
statements about user participation and that they 
perceived user participation to be beneficial in their 
projects. The top seven statements reflect the role of user 
participation in facilitating successful development 
outcomes, including generating user commitment and 
realistic expectations, meeting user needs, ensuring user 
satisfaction with and understanding of the system, and 
producing a high quality system. This suggests that 
organisations that involve users in IS development are 
confident in the benefits of doing so. Respondents also 
tended to agree that user participation facilitated effective 
communication between developers and users.  
Respondents were least convinced that user participation 
avoided unacceptable or unnecessary system features. 

Figure 6 shows the relative importance of four negative 
statements about user participation. All of the mean 
ratings are below the neutral value of 3, implying that 
respondents tended to disagree with these statements. 
Overall, respondents did not consider user participation to 
be time-consuming or costly, difficult to manage or 
implement, or overly constraining on the influence of 
developers in the development process. They disagreed 
most with the statement suggesting that user participation 
could actually create user resistance. This is consistent 
with the relatively strong agreement expressed by 
respondents in Figure 5 that user participation led to user 
satisfaction with and commitment to the systems 
developed in the specified time frame. 

All respondents to the survey were asked to comment on 
proposed changes to user participation in IS development 
in their organisations. Of the 68 responses to this 
question, 43% indicated that there would be little or no 
change to the current level and form of user participation. 
Two respondents (3%) commented that there would be 
less user participation in future. One of these specifically 
commented on the need for the systems developers to 
have “better veto rights on scope creep”. Almost half the 
respondents (49%) indicated that more user participation 
in development was expected to occur. Many of these 
respondents also provided information on envisaged 
changes to the form of participation. 

Analysis of these responses revealed a common theme 
based around increasing ownership of IS projects by 
users. Seven respondents (10%) talked about users as 
increasingly becoming “owners”, “drivers” and “leaders” 
of IS development. The language they used included 
terms such as “influence” and “empowerment”. Three 
respondents suggested that participation in IS 
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Figure 3: Agreement with negative statements on standard method use 
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Figure 4: Occurrence of various forms of user participation 

 

development by users would increase due to the need to 
access their knowledge base. In one case, “this is because 
the nature of those projects demands extensive knowledge 
of detailed facets of the company's operating 
environment, and it will be necessary for us to tap into 
that knowledge to gain not only a better functional 
outcome, but also to encourage ownership at the user 
level.” In another case, it was “critical, given that we don't 
have an internal IS development team to share and own 
some of the knowledge”. This suggests that if the 
outsourcing of development increases, users may become 
more involved in IS development because of a lack of 
institutional knowledge and memory among external 
developers. 

Two comments that could not be easily categorised in 
terms of change to user participation practice are worth 
discussing further. The first reinforces the connection 
between user participation and successful project 
outcomes: “It is clear that the projects that had user 

participation from the start, [including] management buy-
in so that they can release the resource, have been far 
more successful”. This comment also suggests that a 
major constraint on effective user participation is the lack 
of time or access to user participants. The second 
respondent noted that, in his or her organisation, there 
was a need for “more acceptance by users that it [user 
participation] is beneficial”. This comment highlights the 
possibility that users may themselves be reluctant to be 
involved or may be unconvinced of the value of their 
participation, and that managers and developers should 
not take the perceived benefits of user participation as 
self-evident for all stakeholders in the IS development 
process. 

4. SUMMARY AND CONCLUSION 
This research has provided valuable insights into the 
current IS development and acquisition practices of 
relatively large organisations (200 or more FTEs) in New 
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Figure 5: Agreement with positive statements on user participation 
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Figure 6: Agreement with negative statements on user participation 

 

Zealand. Over a three year period, organisations 
undertook between 0 and 230 IS projects – an average of 
21 projects per organisation. Large and expensive projects 
were undertaken by organisations of different sizes, not 
just the largest organisations. Half of the projects 
undertaken involved packaged software or applications, 
the other half involved bespoke development. Factors 
related to users were regarded as an important influence 
in IS development. When questioned about the relative 
importance of organisational or human-related issues and 
technical issues in determining the outcome of IS 
development, 72% of respondents agreed that 
organisational issues were more important.  

Ninety-one percent of organisations used a standard 
method in at least part of the development process of 
some of their projects. This is consistent with a trend 
towards increasing use of standard methods in IS 
development (Fitzgerald, 1998; Kiely and Fitzgerald, 
2002). Use of a standard method occurred for various 
reasons, including organisational policy or historical 
practice. Methods were usually developed in-house, often 
from a commercial method. About half of the methods 
used provided detailed specifications for development. 
Methods were typically used as specified, but some were 
adapted or used in part. Users of standard methods 
generally perceived them to be beneficial. A significant 

number of organisations planned increasing use of 
standard methods in some way in the future. 

All of the respondent organisations involved users to 
some extent in their IS project work. The regular 
participation of users in 60-70% of the responding 
organisations is consistent with Kiely and Fitzgerald 
(2002). User participation occurred due to a variety of 
reasons, including its fit with project characteristics. 
Generally, user representatives were involved through 
informal and formal consultation or with sign-off 
responsibility. They most often participated in 
requirements definition, testing, training and evaluation. 
Respondents generally perceived user participation to 
have been beneficial in their IS development. In future IS 
development work, most organisations planned on 
maintaining or increasing their current level of user 
participation. 

The overall conclusion of this study is that standard 
methods and user participation play an important role in 
IS development in relatively large New Zealand 
organisations. However, there appears to be significant 
variation in how these aspects of IS development are 
applied. Given this, there is a need for in-depth research 
on IS development processes to better understand how 
standard methods and user participation are enacted in 
practice. Further work will compare these findings with 
those from similar studies in other countries. 
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